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SUPERFUND RECORDS

Current EPA Actions at Site

• Surface soil replacement

• Improve smelter operations/reduce
emissions

« Cleaning homes to HUD standards

9 Community Awareness

9 Monitoring for recontamination

Site Progress

» 167 yards completed; 67 refusals

• 83 home interiors completed; 134
refusals

8 97 vacuums provided by EPA ""

« 908 yards sampled; 616 yards have all
or partial lead contamination above 400
ppm

Site Progress Cont.

• All yards above 2,500 ppm lead have had soil
removed; backfilling and seeding needed at 8
properties

• Doe Run required to complete 60 residential
properties in 2003

« Slag Pile perimeter fence completed
February 5, 2003

« Progress tracking table provided to CAG
Chair

Air Monitoring Data

• Fourth quarter 2002 - Doe Run's data shows
that the area met the ambient air standard for
lead of 1.5ug/m3

• Doe Run's Data for Broad Street - 1.05 ug/m3
fourth Quarter average

• State Data for Broad Street -1.016 ug/m3 for
fourth quarter average

• Doe Run's January average for Broad Street -
0.8 ug/m3

Home Interior Status

• Doe Run has agreed to re-clean homes
above HUD standards where children (up to
72 months) live

• EPA conducting re-sampling of previously
cleaned home interiors

• 3 homes have been identified for interior
re-cleaning

• Focus group formed to develop site-specific
strategy and standards



Focus Group Status

9 Lead dust experts provided preliminary
recommendations for site on 12/19/02

» Preliminary recommendations include
reducing the HUD standards and
modifying sampling protocols

» Focus group met on 2/13/03 to share
agency and community responses to
preliminary expert recommendations

Slag Pile

9 Partial perimeter fence completed February 5,
2003

9 EPA proposing interim measures that control
surface runon and runoff and isolate the pile
from 10-year flood events

» Proposal has two options for Interim flood
protection;
• 1) Berm around the pile
• 2) Capping the base of the pile

Option for Flood Control / Storm Water Collection
at Slag Pile
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Phosphate Treatment of Soils

» Doe Run has requested using this technology
for some soils

« Limited studies look favorable
• EPA will be requiring additional research arjd

field studies
9 Field studies will not be performed on

occupied, residential properties
9 EPA's letter of response has been provided to

CAG Chair

Property Access from Owners

9 EPA encourages access to protect
public health

® Access needed to conduct additional
dust fallout data


